Washington Stata
Department of Transportation

SR 401/2.3 Miles S of Bean Creek Bridge - Slope Stabilization

Project Information Project Milestones

PIN: 440123 As of Date: March 2021 Milestone Original Date Current Date Status
Region: Southwest Regional Admin: C. Francis - T
Project Definition Complete Q2 2021 Q2 2021 On Schedule
State Route: SR 401
Current Status: Pre-Construction Legislative Districts: 19 Preliminary Engineering Start Q12022 Q12021 Early
Project Description Environmental Complete Q1 2023 Q1 2022 Early
The pavement in this location has been settling and cracking for many years due to a slow Right of Way Complete Q1 2024 Q32022 Early
moving landslide. Stabilize the slope to reduce the risk of future damage to the roadway and the ,
risk of roadway closures. Contract Advertisement Q12024 Q22021 Early
Operationally Complete Q4 2024 Q4 2021 Early
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $344 $338
Right of Way $0 $76 $70
Construction $0 $2,144 $2,028
Total $0 $2,564 $2,437
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $338 $0 $338
Right of Way $0 $0 $70 $0 $70
Construction $0 $0 $2,028 $0 $2,028
Total $0 $0 $2,437 $0 $2,437

Project Web Site: https://www.wsdot.wa.gov/projects/sr401/bean-creek-bridge/home
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